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8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) (x) 9A. AMENDMENTOFSOLICITATIONNO.

9B. DATED(SEEITEM 11)

OAO Corporation

7500 Greenway Center Drive 10A. MODIFICATION OF CONTRACT/ORDER NO.
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CODE I FACILITY CODE December 1, 2001
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[ ]Theabove numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [ ] is extended, [ ] is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15. and retuming

- copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c)
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virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

~HIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT,TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
NO. IN ITEM 10A.

.

B. THE ABOVE NUMBERED CONTRACTIORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

NAS5-98144 Contract Clause C.7 Technology Refreshment Process and FAR Clause 52.212-4 Contract
Terms and Conditions-Commercial Items, (c) Changes
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\..

x
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14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Stennis Space Center --- ODIN SERVICES

Technology Infrastructure: SWR LS01 470006; SWR LS01 470008; SWR P203 2N07 00

Change in Delivery Order Price: $57,905.99 (INCREASE)

Exce t as rovided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore chan ed, remains unchan ed and in full force and effect.
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1. The purpose of this modification is to incorporate the following technology infrastructure 

enhancement for SSC:  
 

OAO Proposal # Proposal Date Subject Amount 

LS01 4700 06 
Rev 1 1/25/2002 

Fiber Cable Plant Expansion to new PTMC 
building for LMCO $24,188.34 

LS01 4700 08 
Rev 1 1/25/2002 

Data Network Expansion from B1201 to new 
PTMC building $22,024.72 

P203 2N07 00 12/13/2001 
Cable Plant Expansion and Network 
Expansion to B2119 for NASA $11,692.93 

         
2. In accordance with Master Contract NAS5-98144, C.7, Technology Refreshment Process, 

the technology refreshment services referenced above and identified in the schedule, are 
hereby incorporated into this Delivery Order at a fixed price of $57,905.99 

 
3. Schedule: The completion and milestone dates for individual tasks are set forth in the 

schedule below: 
 
OAO Proposal # Description Schedule 
LS01 4700 06 
Rev 1 

 

The contractor shall provide the labor 
(including, but not limited to, engineering, 
configuration management, user 
coordination/scheduling, wiring/cabling and 
equipment installation) and materials 
necessary to install 12mm/24sm fiber cable 
from B1201 to new PTMC building 

Completed (10) ten weeks 
after receipt of Modification 

LS01 4700 08 
Rev 1 

The contractor shall provide the labor 
(including, but not limited to, engineering, 
configuration management, user 
coordination/scheduling, wiring/cabling and 
equipment installation) and materials 
necessary to install (1) UMC chassis that will 
extend the alarm, T1 and ISDN circuits from 
B1201 to new PTMC building 

Completed (4) four weeks 
after receipt of Modification 
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OAO Proposal # Description Schedule 
P203 2N07 00 The contractor shall provide the labor 

(including, but not limited to, engineering, 
configuration management, user 
coordination/scheduling, wiring/cabling and 
equipment installation) and materials 
necessary to install (1) 24/24-fiber cable from 
fiber backbone rack to the network hub rack in 
room 213 of B2204; install (1) 6/6 plenum fiber 
cable from room 112 to room 120 in B2119 to 
be used to activate new network hub; install 
(1) wall mount equipment rack in room 120 of 
B219 to hold network hub and install (1) dual 
Cat5 jack above the counter in room 1`15 in 
B2119 to connect PCs – all in support of 
Ethernet switch in B2119. 

Completed (10) ten weeks 
after receipt of Modification 

  
4. Part II “Contract Administration Data”, Item 4, is revised as indicated below to incorporate 

the increase of $57,905.99 for these infrastructure upgrades: 
 
 

4. TOTAL DELIVERY ORDER VALUE (through Mod No. 020) 
 

Ordered Seats/Service Levels (Attachment A) $1,058,000.74 
Catalog Services  $0.00 
Specialized Services  $0.00 
Infrastructure Upgrades  $210,022.77 
          Sub-total $1,268,023.51 
Less credits ($229.96) 
Less retainage not earned ($6,674.81) 

 
Sub-total 

 
$1,261,118.74 

 
Seats/Service levels projected through 11/30/04 

 
$14,067,418.77 

 
Catalog Actuals 

 
$22,986.30 

 
Specialized Services Actuals 

 
$600.00 

 
Total Estimated Delivery Order Value: 

 
$15,352,123.81 
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5. Part V “Technology Infusion (Infrastructure Upgrades)”, Item 2 is modified to include the 

subject infrastructure upgrade.  The signed date and completion date will be completed in a 
future infrastructure upgrade modification. 

 
Mod. 
No. 

 Description  
Of Work 

Date 
Signed 

Completion 
 Date 

Modification 
Value 

002 XJCS R491 00 Cable Plant Expansion at 
PTMC Construction Site for NASA 

12/21/01  
     $2,603.05

006 PB00 C202 00 Cable Plant Expansion in 
B1100 for NOAA 

12/28/01  
$11,250.16

009 NJ00 F21AY 00 Rev 1 Cable Plant Expansion 
in B1002 for NAVOCEANO 

2/8/02   
$47,597.63

009 NJ00 F21AY 01 Cable Plant Expansion in 
B1002 for NAVOCEANO 

2/8/02  
$25,153.48  

013 P203-2SWH-00 Support of PBX 
System Upgrade  

2/21/02  
($23,500)

017 XJCS B491 00 Cable Plant Expansion to 
GM&R trailer located at PTD building site 

  $2,341.24

018 WS00 PAA2 00 Cable Plant Expansion in 
B1009 for NRLDET 

  $2,673.99

018 NM00 2R50 00 Cable Plant Expansion inB1100 
South for CNMOC 

  $2,128.14

018 
 

P203 2N03 00 Network Expansion in B1201 for 
NASA 

  $3,298.44

018 P203 N13 00 Network Upgrade to Provide 
External Access via Internet Connection and 
Center-Center VPN Communication 

  $4,893.72

018 85FH GV20 B0 Rev 1 Cable Plant Expansion 
to Siemens trailer located in Technology Trailer 
Park 

  $1,620.05

020 SWRWRSN 0052 WF Cable Plant Expansion 
from B1201 to New Addition of B1002 

  $26,895.07

020 SWR P205 2N07 00 Email Virus Upgrade in 
B1201 for the SSC Network 

  $7,257.88

020 SWR WS00 PAB2 00 Cable Plant expansion in 
B1009 for NRLDET 

  $2,411.20

021 SWR P203 2N19 00 Network Expansion at 
B1201 and B1110 for NASA 

  $4,327.03

021 SWR P203 2N05 00 Network Expansion to 
SSC Backbone 

  $8,238.60

021 SWR P205 2N01 11 Network Expansion to 
Several Buildings on Site 

  $22,927.10

022 LS01 4700 06 Rev 1 Fiber Cable Plant 
Expansion to new PTMC building for LMCO 

  $24,188.34
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Mod. 
No. 

 Description  
Of Work 

Date 
Signed 

Completion 
 Date 

Modification 
Value 

022 LS01 4700 08 Rev 1 Data Network Expansion 
from B1201 to new PTMC building 

  $22,024.72

022 P203 2N07 00 Cable Plant Expansion and 
Network Expansion to B2119 for NASA 

  $11,692.93

Total Dollar Value of Incorporated Infrastructure Modifications $210,022.77 
 
 
6. Payment Schedule: Invoicing and Payment for this modification will be made in accordance 

with Master ContractNAS5-98144, FAR 52.212-4: Commercial Items (May 1997) (Modified). 
 

7. The contractor’s proposals identified in this modification are hereby incorporated by 
reference. Where differences exist between this delivery order modification and the 
Contractor’s proposals, this delivery order modification takes precedence. 

  
8. Reporting requirements: The contractor shall provide monthly status reports to the SSC 

Alternate DOCOTR, with a copy to the DOCO. These reports shall include, as a minimum, 
installation progress, and potential problem areas. 

 
9. In consideration of the modification agreed to herein as complete equitable adjustment for 

the changes set forth, the Contractor hereby releases the Government from any and all 
liability under this delivery order for further equitable adjustments attributable to such facts 
or circumstances giving rise to these changes.  

 
10. All other terms and conditions of this Delivery Order remain unchanged and in full force and 

effect.   
 
 

 
 


